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BRADDOCK NEIGHBORHOOD  

DEVELOPMENT PROJECTS UPDATE 

 

 

 

The Asher 

620 N. Fayette Street 

Residential: 206 units 

Retail: 4,325sf 

City Staff Project Manager: Gary Wagner  

 

Construction is complete.  Real estate brokers are actively pursuing retail tenants. 

 

 

Braddock Gateway: Phase I 

1219 First Street 

Residential: 270 units 

Retail: 1,500 sf 

Development Size: 278,498sf 

City Staff Project Managers: Pat Escher and Garry Meus 

 

Project is temporarily delayed.  Construction is anticipated to begin again this fall.  Demolition is 

completed.  Excavation for the underground garage is anticipated to take three months.  The 

garage construction is tentatively scheduled to last three months.  The total construction time for 

the project is estimated to be approximately 24 months.  

 

 

Braddock Gateway: Phase II 

100 N. Fayette Street 

Residential: 185 units 

Retail: 5,200 sf 

Development Size: 183,123sf 

City Staff Project Manager: Pat Escher and Colleen Willger 

 

The preliminary plan was approved by Planning Commission and City Council in June 2012.  

Final Site Plans have yet to be submitted.  Construction is anticipated to start when Braddock 

Gateway Phase I is completed.  
 
 

Braddock Metro Place 

1261 Madison Street 

Residential: 165 units 

Development Size: 149,306sf 

City Staff Project Managers: Dirk Geratz and Jessica McVary 

 

Construction has commenced and should last approximately 18 months.  The project’s 

anticipated completion is winter 2014. 
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1111 Belle Pre (The Madison) 

800 N. Henry Street 

Residential: 360 units 

Retail: 9,672sf 

City Staff Project Manager: Dirk Geratz 

 

The project is under construction.  The project should open fall 2013 and be completed early 

2014.  The first round of certificate of occupancy permits will start this fall with the goal of 

issuing the final certificate of occupancy in early spring 2014. 

 

 

James Bland Redevelopment 
Residential: 365 total units (134 public housing units, 155 market-rate townhomes and 76 market-rate 

multi-family units) 
Total Development Size: 601,154 sf 

 

City Staff Project Manager: Dirk Geratz, Katye North, and Maya Contreras 

 

Phase 1 and Phase 2, located south of Madison Street and east of Alfred Street, are completed.  

Construction of Phase 3, the multifamily building along Route 1, is completed.  The park is open 

and has been dedicated to the City.  Construction started on the last two phases.  Completion of 

the project is anticipated to be spring 2014. 

 

 

Jefferson Houston School Redevelopment 

1501 Cameron Street 

 

Archaeological work is completed.  The site is documented and reburied.  Approximately 1,000 

bricks were found and will be reused on-site in a way to memorialize the building.  Construction 

is underway.  The building should open in August 2014; in time for the new school year.  Overall 

construction should be completed by winter of 2014. 


